

Indus ERP Platform

Requirement Completion Plan, Delivery Timeline & Commercial Proposal

1. Executive Summary

Indus ERP Platform is proposed as a centralized business operations and management system designed to digitize and streamline day-to-day business activities including customer onboarding, sales execution, inventory handling, purchase operations, financing workflows, installment tracking, collection operations, ledger management, reporting, and administrative controls.

The objective of the solution is to reduce manual operational dependency, improve business visibility, and create a scalable foundation for future business growth.

The solution is proposed in two deployment models depending on operational requirements.

2. Commercial Structure

The project is available in two implementation options.

Option 1 — Internal Operations Platform

(Admin Dashboard + Vendor Mobile Application)

This option focuses on digitizing internal operations and field activities.

Included Scope:

Application Components:

- Admin Dashboard
- Vendor Mobile Application
- Backend APIs
- Centralized Database

Core Platform Features:

- JWT Authentication
- Role Based Access Control (RBAC)

- Customer Management
- Customer Ledger System
- Collection Management
- Inventory Management
- Product Management
- Sales Management
- Purchase Management
- Reporting Dashboard
- File Upload & Document Storage
- Deployment Setup
- Testing & Stabilization Support

Cloud Components:

- AWS Infrastructure
- PostgreSQL Database
- S3 Storage Integration

Development Cost:

₹1,50,000

Public Website:

Not Included

Option 2 — Complete Business Platform

(Customer Website + Admin Dashboard + Vendor Mobile Application)

This option includes complete customer-facing and internal business operations.

Included Scope:

Customer Website:

- Public product browsing
- Product details
- Product categories
- Product enquiry
- Purchase request submission
- Booking request flow
- Customer account access
- Customer request tracking

Internal Operations:

- Admin Dashboard
- Vendor Mobile App
- Backend APIs
- Inventory
- Sales
- Collections
- Finance
- Reporting

Cloud Components:

- PostgreSQL
- S3
- Deployment

Development Cost:

₹2,00,000

Payment Gateway:

Not Included in Phase 1

Website transactions will generate booking or purchase requests only.

3. Project Delivery Timeline

Estimated Total Duration:

4.5 Months

The implementation period is divided into development, deployment, testing, and stabilization activities.

Phase A — Development

Duration:

3 Months

Activities Included:

Planning

- Requirement gathering
- Scope confirmation
- Process understanding

Engineering

- UI development
- Backend implementation
- Database implementation
- Business workflow implementation

System Setup

- Authentication
- Roles
- Infrastructure preparation
- Environment setup

Quality Assurance

- Internal testing
- Validation
- Optimization

Phase B — Deployment & Stabilization

Duration:

1.5 Months

This duration is included within the development quotation.

Activities Included:

Deployment

- Production setup
- Environment deployment
- Infrastructure configuration

Client Testing

- Functional testing
- Operational testing
- Workflow validation

Support

- Bug fixing
- Stability improvements
- Minor corrections

Exclusions:

- New feature requests
 - Additional modules
 - Major business logic changes
-

4. Milestone Based Requirement Completion Plan

Milestone 1 — Initialization & Platform Foundation

Duration:

Month 1

Payment:

30% Advance Deposit

Objective:

Establish complete technical and operational foundation.

Deliverables:

Project Setup

- Requirement freeze
- Architecture planning
- Repository setup
- Development environment

Platform Setup

- Frontend initialization
- Backend initialization
- Database design
- API structure

Security

- JWT Authentication
- RBAC
- User roles

Business Foundation

- Customer onboarding
- Customer records

- Initial ledger generation
- Finance setup

Cloud Preparation

- Infrastructure planning
- AWS preparation
- S3 integration

Completion Criteria:

Core infrastructure operational.

Payment Release:

30%

Milestone 2 — Core Business Operations Development

Duration:

Month 2–3

Payment:

40%

Objective:

Build operational modules and complete business workflows.

Deliverables:

Sales Management

- Product sales
- Booking operations
- Sales records
- Customer purchases

Inventory Management

- Product catalog
- Stock tracking
- Purchase entry
- Return management
- Inventory reporting

Finance & Collection

- Installment schedules

- Collection workflows
- Customer ledgers
- Balance tracking

Vendor Operations

- Mobile application
- Customer updates
- Ledger maintenance

Admin Dashboard

- Reports
- Monitoring
- Analytics
- User management

Website (If Included)

- Product browsing
- Customer booking
- Customer request management

Review Stage:

- Complete application demonstration
- Client review and validation
- Functional approval

Payment Release:

40%

Milestone 3 — Deployment, Go-Live & Production Support

Duration:

1.5 Months

Payment:

30%

Objective:

Deploy the application to production, make the platform operational for business usage, and provide post-launch stabilization support.

Deliverables:

Deployment

- Production release
- Environment configuration
- Domain setup
- Cloud integration
- Go-live execution

Post Go-Live Support

- Client usage testing
- Bug fixing
- Stability improvements
- Performance observation
- Minor operational corrections

Closure Activities

- Documentation
- Knowledge transfer
- Production support during stabilization period

Completion Criteria:

Application successfully deployed to production and officially marked as Go-Live.

Payment Release:

Remaining 30% of project cost becomes payable immediately upon successful Go-Live and production deployment.

Note:

The final payment is not dependent on completion of the stabilization, testing, or support period. Post Go-Live support activities remain included within the agreed project timeline.

5. Maintenance & Support

Maintenance Charges:

₹3,000 per Month

Billing Cycle:

Collected Annually

Annual Maintenance Cost:

₹36,000 per Year

Included:

Technical Support

- Server monitoring
- Dependency maintenance
- Minor fixes

Operational Support

- Backup guidance
- Health monitoring

Excluded:

- New modules
- Additional integrations
- UI redesign
- Major enhancements

6. Deployment & Infrastructure Cost

Infrastructure billing is independent from development charges.

Estimated Monthly Cost:

₹1,191 – ₹1,527+

Estimated Annual Cost:

₹14,289 – ₹18,304+

Infrastructure Includes:

- AWS EC2
- PostgreSQL
- AWS S3
- Hosting operations

Optimization Plan:

Move EC2 to Savings Plan after stable usage.

7. Commercial Notes

1. Development quotation covers development, deployment support, testing, and stabilization.
2. The final 30% payment is payable immediately after successful production deployment and Go-Live approval and is not delayed until completion of the stabilization period.
3. Actual infrastructure and deployment pricing may change at deployment time.
4. Cloud provider pricing may vary over time.
5. Final infrastructure billing depends on:
 6. Storage usage
 7. Traffic volume
 8. Database growth
 9. Scaling requirements
10. Production usage
11. Future enhancements outside agreed scope are estimated separately.
12. Timeline assumes timely approvals and feedback.
13. Delays in approvals may impact project completion schedule.